Grant Project Planner

Select a period to highlight at right. A legend describing the charting follows. Months represent periods.

Period Highlight: 1

Plan Duration | Actual Start | % Complete
Actual (beyond plan) | % Complete (beyond plan

	ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE
	Reports					
	Quartly progress reports	-	-			-
1.0	**Preparation and Planning**	1	3			0%
1.1	Strategic Data Sharing Agreement	1	2			0%
1.2	Identification of Additional Sites and Internal Collaborators	1	3			0%
1.1	Literature and Scoping Reviews	1	2			0%
2.0	**Data Collection and Amalgamation**	1	6			0%
2.1	Initial Data Integrity & Consistency Review	1	6			0%
2.2	Identification of Missing Data	1	6			0%
2.3	Harmonization of Different Protocols	4	3			0%
3.0	**Metadata and Report Generation**	1	6			0%
3.1	Metadata Review	1	2			0%
3.2	Finalized Outcome Report	3	1			
3.3	Internal Protocol Review	1	6			
4.0	**Data Transformation and Verification**	3	6			0%
4.1	Data Transformation Techniques	3	6			0%
4.2	Internal Verification and Validation	3	6			0%
5.0	**Model Building and Refinement**	7	11			0%
5.1	Initial Model Building	7	4			
5.2	Model Evaluation and Refinement	11	7			
5.3	Feature Importance Analysis (SHAP/LIME)	11	7			
5.0	**Methodology Development for Hip Function Assessment**	15	4			0%
5.1	Review of Tools and Techniques	15	3			
5.2	Standardization Procedures	15	3			
5.3	Final Methodology Report	18	1			
6.0	**Patient and Public Involvement and Engagement (PPIE)**	-	-			0%
6.1	PPIE Group Engagement and community education sessions	-	-			0%
7.0	**Integration into Clinical Care**	12	6			0%
7.1	Multidisciplinary Iterative Process for Clinical Integration	12	6			0%
7.2	Deployment of Markerless Motion Capture System	16	3			0%
8.0	**Conclusion to study**	18	1			-